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ESTIMATE RUN 05/03/2002

ESTIMATE SUMMARY 14:56:50

CONTID: C13822         ESTIMATE NO: 0003 PROG 1999

PCN: 13822-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY02 Signing PERCENT TIME:

PROJECT NO: NH R100-088                   

R1 FY02 Signing

NAME OF ROAD: all

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 04/30/2002 DATE TIME STARTED 01/23/2002

10335 SO. PROGRESS WAY DATE LET 12/06/2001 DATE WORK BEGAN

 DATE AWARDED 12/14/2001 DATE TIME STOPPED 11/26/2002

 DATE CONTRACT EXECUTED 01/14/2002 DATE ACCEPTED 11/26/2002

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 01/23/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 979,445.35 PARTICIPATING $ $ 141,308.46

AWARD PROJECT AMT: 1,048,004.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-48,027.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,176.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.28%

741,667.15

141,308.46

93,281.21

92,104.46

$

$

$

$

237,778.20

0.00

237,778.20

114,319.39

352,097.59

-1,989.92

0.00

350,107.67

0.00

AMOUNT DUE 350,107.67 92,104.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,104.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

PARK, REGION 1

98.0 TIME ALLOW: 9/6/2002 ??:??:??

ORIG TIME ALLOW: 8/15/2002 ??:??:??
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 80.500

166.000

202-00810  
 

1,393.000

EACH

40.00000 9,860.00246.500

6,640.00

0010 REMOVAL OF SIGN PANEL 7.000

7.000

202-00821  
 

76.000

EACH

30.00000 420.0014.000

210.00

0015 SIGN PANEL (CLASS I) 162.260

671.280

614-00011  
 

3,985.350

SF  

13.50000 11,252.79833.540

9,062.28

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 643.119

-643.119SF  

6.55000 0.000.000

-4,212.43

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 0.000

0.000SF  

6.55000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 0.000

0.000SF  

6.55000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANEL 0.000

0.000SF  

6.55000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 838.270

614.210

614-00012  
 

7,811.820

SF  

17.50000 25,418.401,452.480

10,748.68

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 925.360

-614.210SF  

10.27000 3,195.51311.150

-6,307.94

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

0.000SF  

10.27000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

0.000SF  

10.27000 0.000.000

0.00
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0025 SIGN PANEL (CLASS III) 748.000

1,081.000

614-00013  
 

6,187.500

SF  

17.50000 32,007.501,829.000

18,917.50

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

10.82000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 2,196.000

-1,081.000SF  

10.82000 12,064.301,115.000

-11,696.42

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

12.82000 0.000.000

0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

0.000SF  

12.82000 0.000.000

0.00

0030 STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

84.000

LF  

10.50000 0.000.000

0.00

0035 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

226.500

LF  

35.00000 0.000.000

0.00

0040 STEEL SIGN POST (W 6X15) 0.000

142.500

614-00615  
 

344.000

LF  

35.00000 4,987.50142.500

4,987.50

0045 STEEL SIGN POST (W 8X18) 0.000

66.000

614-00818  
 

106.000

LF  

35.00000 2,310.0066.000

2,310.00

0050 STEEL SIGN POST (W 8X21) 0.000

71.500

614-00821  
 

71.500

LF  

40.00000 2,860.0071.500

2,860.00

0055 STEEL SIGN POST (W 10X22) 0.000

117.000

614-01022  
 

213.000

LF  

40.00000 4,680.00117.000

4,680.00
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

136.000

LF  

40.00000 0.000.000

0.00

0065 STEEL SIGN POST (2 INCH ROUND) 0.000

1,158.000

614-01502  
 

6,950.500

LF  

7.00000 8,106.001,158.000

8,106.00

0065 MATERIAL ALLOWANCE P SIGN POSTS 5,850.000

-1,158.000LF  

2.25000 10,557.004,692.000

-2,605.50

0070 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,174.500

924.500

614-01582  
 

12,028.000

LF  

33.00000 69,267.002,099.000

30,508.50

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 6,575.500

-924.500LF  

12.55000 70,920.055,651.000

-11,602.48

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 2,325.500

-924.500LF  

12.55000 17,582.551,401.000

-11,602.48

0070 MATERIAL ALLOWANCE P-2 SIGN POSTS 0.000

0.000LF  

12.55000 0.000.000

0.00

0075 *CONCRETE FOOTING (TYPE 1) 0.000

4.000

614-03001  
 

12.000

EACH

800.00000 3,200.004.000

3,200.00

0080 *CONCRETE FOOTING (TYPE 2) 0.000

16.000

614-03002  
 

24.000

EACH

725.00000 11,600.0016.000

11,600.00
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *CONCRETE FOOTING (TYPE 3) 0.000

6.000

614-03003  
 

6.000

EACH

690.00000 4,140.006.000

4,140.00

0090 *CONCRETE FOOTING (TYPE 4) 0.000

4.000

614-03004  
 

4.000

EACH

690.00000 2,760.004.000

2,760.00

0095 *CONCRETE FOOTING (TYPE 5) 0.000

8.000

614-03005  
 

11.000

EACH

800.00000 6,400.008.000

6,400.00

0100 *CONCRETE FOOTING (TYPE 6) 3.000

4.000

614-03006  
 

7.000

EACH

750.00000 5,250.007.000

3,000.00

0105 FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0110 MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

5,000.00000 2,500.000.500

1,250.00

0115 FLAGGING 202.000

113.500

630-00000  
 

1,965.500

HOUR

28.00000 8,834.00315.500

3,178.00

0120 TRAFFIC CONTROL MANAGEMENT 28.000

18.000

630-00012  
 

134.000

DAY 

375.00000 17,250.0046.000

6,750.00

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

32.000

EACH

50.00000 450.009.000

0.00

0130 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

50.00000 0.000.000

0.00

0135 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

300.00000 0.000.000

0.00
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 TRAFFIC CONE 22.500

0.000

630-80380  
 

150.000

EACH

10.00000 225.0022.500

0.00

0145 F/A ANTICIPATED CMO FY 03 SIGNING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

7,150.310

F A 

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 ADDED ITEM (LUMP SUM)/ FILL SIGN FOUNDATION HOLES 0.000

0.000

900-00014  
 

1.000

L S 

1,250.00000 0.000.000

0.00

0170 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

-39.500

DAY 

1,259.00000 0.000.000

0.00

0175 ADDED ITEM (LUMP SUM)/ ADDED SIGNS AT THE LARKSPUR 
REST AREA

0.000

0.000

900-00014  
 

1.000

L S 

1,485.25000 0.000.000

0.00

0180 ADDED ITEM (LUMP SUM)/ DELETED SIGNS DUE TO REGION 2 
AND CONSTRUCTION OVERLAP

0.000

0.000

900-00014  
 

1.000

L S 

4,415.06000 0.000.000

0.00

0185 ADDED ITEM (DOLLAR)/ CLAIM FILED BY ALBUQUERQUE 
CAISSON

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13822-BID    ESTIMATE RUN 05/03/2002

PROJECT: NH R100-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 ADDED ITEM (DOLLAR)/ DELETED SIGNS DUE TO R-2 AND 
CONSTRUCTION PROJECT ONERLAP.

0.000

0.000

900-00006  
 

5,093.900

DOL 

1.00000 0.000.000

0.00

CAT 352,097.6093,281.21979,445.35CURRENT AMT0200 $ $ $

$ 352,097.6093,281.21$979,445.35$CURRENT AMTPROJECT TOTAL


